	nov-14	dec-14	jan-15	feb-15 mar	15 apr-15 maj-15	jun-15	jul-15	aug-15	sep-15	okt-15	nov-15	dec-15	jan-10	6 feb-16	mar-16 api	-16 maj-16	6 jun-16
Project proposal decided on the NOSOSKO plenary meeting																	
Meeting of the project team (1)																	
1. Continued mapping of:																	
a. Central and prioritiesed indicators and data																	
b. Exploring possibility to develope new indicators and data sources																	
2. Discussions and work on structure of an indicator system:																	
dimensions, number of indicators, hierarchy, drill down, timeliness, design of a demo						i											
Consultation with the steering committee																	
Project team meeting (2): Decision of a structure and prioritised indicators and discussion about the report, demo etc.																	
3. Writing of report, collection of indicators and setting up a demo																	
4. Interim reports																	
5. Ad hoc communication of the project																	
Consultation with the steering committee on the report																	
Possible project team meeting (3):																	
6. Final delivery including a demo based on some few selected indicators																	
(possible project team meeting (4) and consultation with the steering committee)																	
		Work			Project team r	neeting			Consul	tation v	<i>i</i> ith th≏	staarin	a comr	nittoo			