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1. Introduction 

1 .1  BACKGROUND  

Icelandic Civil Society Organisations (CSOs) constitute a channel for Icelandic development 

cooperation and humanitarian assistance. Icelandic development cooperation via CSOs is 

guided by Iceland’s Strategy for Development Cooperation (2013) as well as the Guidelines 

for Cooperation with Civil Society (2015, hereinafter referred to as the CSO Guidelines).  

The principal objective of development support through Icelandic civil society organisations 

is to contribute to an independent, strong and diverse civil society in low income countries 

that fights against poverty in its various forms. The support furthermore aims to support civil 

society in safeguarding democracy and the human rights of impoverished and marginalised 

populations. The Icelandic CSO Guidelines highlight income generation, provision of basic 

services, capacity building, and advocacy as means to reduce poverty and realise human 

rights. In addition, the CSO Guidelines confirm the importance of promoting gender equality 

and environmental sustainability – key priorities areas in the Icelandic development cooper-

ation strategy; draw attention to the human rights principles – non-discrimination, participa-

tion, accountability and transparency; and raise the importance of local ownership. 

According to the CSO Guidelines, the first and foremost intent of channeling support via Ice-

landic CSOs is “to utilize the expert knowledge of the organisations, their willingness, ability 

and social networks to successfully reach Iceland’s developmental objectives. The operations 

of civil society organisations are suitable to strengthen the grassroots and support democracy 

in the receiving states, as well as being the grass roots at home and gathering support for their 

cause and increasing interest among the public in Iceland.”  

Iceland has since 2012 channeled development aid funding via eleven Icelandic CSOs, of 

which four received regular support in this period. Among these, the Icelandic Red Cross 

(IceCross) and Icelandic Church Aid (ICA) are by far the largest. In 2017, the CSO support 

will amount to an estimated 167.3 million ISK.  

The Icelandic Red Cross, founded in 1924, is the largest CSO in Iceland and an important 

partner in carrying out both development cooperation and humanitarian assistance. The na-

tional society has little under 20 000 members, over 3000 trained and active volunteers, 

around 100 staff with five working in international development cooperation and humanitari-

an assistance. In 2016, the national society spent little over 470 MISK on international pro-

grammes, thereof around 50 MISK for development cooperation.  

Meanwhile, ICA was founded in 1970 by the Evangelical Lutheran Church of Iceland, the 

national church, to initiate and coordinate relief/development work on behalf of the Icelandic 

clergy and congregation. ICA is governed by a council of representatives from 63 

congregations of the Church of Iceland. ICA has six paid staff (two positions for internatinal 

work) and 60 volunteers who parttake in the work in Iceland - of which 20 work for four 
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hours every week. ICA spent around 110 MISK on international programmes in its last 

operating year, thereof around 60 MISK for development cooperation.  

1 .2  ICELANDIC CSO EVALUA TION 

Iceland’s Ministry for Foreign Affairs (MFA) has commissioned an evaluation of four pro-

jects undertaken by Iceland’s two most internationally active CSOs – ICA and IceCross. The 

evaluation has the following purposes: 

 Assessment of the performance and results on the ground achieved by the four projects; 

 Provide general lessons for MFA’s support to other CSO; and 

 Raise the monitoring and evaluation capacity of MFA and the two CSOs by including 

representatives on the evaluation team and conducting a participatory process. 

The four case study projects selected by MFA and the CSOs represent two projects focussing 

on a small group of target persons/households (Belarus and Uganda) and two community de-

velopment projects (Malawi and Ethiopia):  

 Water and Sanitation Project1 in Rakai/Lyantonde, Uganda – implemented by Rural Ac-

tion Community Based Organisation (RACOBAO), channelled via LWF, 2008-2015, 

three phases. The project provided welfare support to the most vulnerable HIV/AIDS-

affected households; 

 Jijiga Integrated Community Development Project, Ethiopia (later the District Food Secu-

rity and Livelihood Project) – implemented by LWF, 2008-2017; three phases. The pro-

ject provided integrated livelihood support to vulnerable communities; 

 Community-based Health & First Aid Project, Mangochi, Malawi (later Community Re-

silience Project) – implemented by Malawi Red Cross Society, 2013-2019, in two separate 

phases/projects. The project focussed on improving health and sanitation conditions in the 

target area; 

 Belarus Red Cross Open Home Centre - a Project for community based Mental Health 

services, Minsk, Belarus – implemented by Belarus Red Cross Society, channelled via 

IFRC, 2013-2018, one phase, with an extension. The projects focussed on rehabilitation of 

persons with mental health problems; 

To ensure that the evaluations i) served as a hands-on learning process to build monitoring 

and evaluation capacity; and ii) provide high utility for all key stakeholders (Icelandic CSOs, 

 

                                                                                                                                                         

1
 While this is called a water and sanitation project, the core of the project is the construction of homes. 
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MFA’s CSO desk officers, and MFA evaluation unit); the evaluation process was as participa-

tory as possible. It has included participatory workshops, joint country-level visits to all four 

countries, and collaboration in the report drafting process. The evaluation questions and eval-

uation frameworks were also developed jointly. Details of the methodology in each country is 

outlined in the respective evaluation reports.  

The following chapter presents an overall overview of the findings and conclusions of the 

four project evaluations, as well as overall lessons learnt.2 Chapter 3 discusses the extent that 

international development cooperation channelled through Icelandic CSOs can add value to 

Icelandic international development cooperation. The final section raises strategic issues for 

future Icelandic CSO support. Annexed to this report are the executive summaries of the four 

project evaluations. 

 

                                                                                                                                                         

2
 There are separate evaluation reports for each of the four projects. 
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2. Overall conclusions 

The ICA and IceCross projects have been running for between three to ten years. Project 

funding has been allocated on a short-term (annual) basis, although agreements between 

MFA and the CSOs sometimes covered up to three years. All four programmes have relative-

ly small sized target groups and/or have a limited geographic scope. The support to Belarus 

has directly supported only 91 people since its inception. RACOBAO’s project with ICA has 

assisted about 75 families. The Jigiga and Mangochi projects encompass many more – 30,000 

to 70,000 people – which still represent a fraction of the population of the respective districts 

and countries. 

All four programmes work in areas where the respective governments have failed to provide 

adequate services and protection for the target group. Therefore, the focus of the projects 

has mostly been on supplementing these services, building resilience, and empowering the 

target group (rights-holders). A few activities have involved building capacity among local 

government agencies (duty-bearers), but advocacy and monitoring of government actors have 

been minimal.  

The sections below present the conclusions of the evaluated projects in relation to the 

OECD/DAC criteria. 

2 .1  RELEVANCE 

All four programmes have been highly responsive to needs. In Belarus, IceCross has ad-

dressed the problem of inadequate care and rehabilitation for people with mental illness. In 

Uganda, ICA’s support has focused on households in the margins of the community, made 

destitute by the morbidity, death and/or abandonment that are a consequence of the AIDS 

epidemic. ICA’s support in Ethiopia stems from the recognition of the cyclical pattern of 

drought affecting the target area, requiring strengthened preparedness and resilience of com-

munities, in the form of multi-dimensional livelihood support. IceCross support to Malawi has 

focused on an area in the country with the poorest health, education, and food security indica-

tors.   

All four programmes have successfully targeted marginalised, discriminated, and/or very 

poor people. In this sense, they are highly relevant to the priority of poverty reduction out-

lined in the CSO Guidelines. The three projects in Africa are focused on extremely poor rural 

communities. They are similar in that they have water, sanitation, and food security compo-

nents; and women and/or children constitute an important part of the target group. The pro-

jects, however, differ in their other components and approaches.  The project in Belarus is 

dissimilar from the others in that it focusses on service delivery to a small group of persons 

with mental illness in a middle-income country, but who are nevertheless discriminated 

against, stigmatised, and face great limitations in relation to employment. 

In terms of prioritised activities highlighted in the CSO Guidelines, all four projects constitute 
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service delivery at the core. All projects have also had a capacity building component and 

have engaged in awareness-raising. The ICA projects have furthermore supported income 

generation. Advocacy has either not been a part of the project or has not been prioritised. 

The potential for advocacy, has however, been there: for instance, in Belarus, there has been 

an opportunity to advocate for non-institutionalised care and other policy changes among 

government duty-bearers (who even happened to be board members of the Belarussian RC), 

but this was not seized upon to the extent possible. In Uganda, some advocacy towards local 

authorities has taken place by RACOBAO, but not under the project funded by Iceland. In 

Malawi, advocacy (humanitarian diplomacy) towards local leaders and decision-makers fo-

cused on issues related to sanitation practices and early marriage, while advocacy for systemic 

changes in relation to education, water access, and sanitation were not considered. 

The CSO Guidelines, which came out after these projects were initiated, emphasise the im-

portance of strengthening civil society in developing countries. This has generally not been a 

feature of the projects. Only the IceCross project in Malawi has contributed to this aim, by 

including a component concerning the organisational development of the Malawian Red 

Cross (district branch) as one of its five pillars. It aimed to develop the branch capacity to 

respond independently to local small-scale emergencies without too much involvement of 

headquarters support. In the case of RACOBAO, a concrete opportunity existed with a pro-

posal regarding the building of its office building that was submitted to MFA, but MFA 

passed on it.  

In terms of drawing on their own expertise and Icelandic knowhow, IceCross in Belarus has 

drawn on the unique technical expertise that IceCross has in relation to community based 

mental health care, which has been essential to the project. The other projects, however, have 

not made use of Icelandic knowhow in this manner. In this context, it is important to recog-

nise the limited capacity of the Icelandic organisations in terms of staff and the fact that the 

activities supported currently in Africa lie outside the scope of what the CSOs work with in 

Iceland.  

2 .2  EFFECTIVENESS/OUTCOM ES 

All four programmes have led to positive changes at the individual/household and community 

levels, although to varying degrees. For a start, the projects have directly and indirectly led 

to wellbeing – both in terms of health and psychological wellbeing. The target group in 

Minsk, for example, had reduced levels of depression and felt less isolated and more engaged 

in social life. Some had managed to return to work and studies. The vulnerable children that 

were assisted with school fees and school supplies in Mangochi in Malawi expressed hope for 

their future and were empowered to even make complaints against teachers and delays and 

deficits in the project. Also, the Red Cross volunteers expressed a feeling of empowerment, 

due to the knowledge and status achieved through the project. The support to destitute house-

holds in Uganda and the capacity building of women in Ethiopia gave them each group digni-

ty, improved status, and considerable self-confidence. This change has in many cases been 
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immense on a personal level.  

In terms of physical health, there are indications in all countries that health improved among 

the target groups. In Belarus, the participants could reduce their medication. In the African 

countries, use of mosquito nets, use of latrines, access to clean water, and improved sanitation 

practices led to malaria and water borne diseases being reduced. HIV/AIDS patients in Ugan-

da were able to take better care of themselves. Access and use of prenatal care services im-

proved among the Malawian target group. Health improvements in Malawi were, however, 

limited by the lack of access to clean water, long distances to health clinics and maternity 

wards and insufficient incomes to afford medications and treatments.    

Nutrition improved among the Ethiopian target groups and among some of the Ugandans too, 

while in Malawi, the food security measures were insufficient, and many gardens were de-

stroyed by floods. The second phase of the project has a greater focus on food security and 

resilience.  

The results of the project in Ethiopia was significant in terms of transformational changes in 

the community, leading to an improved socioeconomic situation for the communities. New 

techniques/approaches introduced by the project for farming, post-harvest processing, surface 

water harvesting, and animal husbandry –  along with income generating activities have in-

creased incomes – changed and improved diets, saved time, and led to more children attend-

ing school. Furthermore, community dynamics have changed significantly in a positive way – 

including transformed gender roles and new community organisations that are active, demo-

cratically-run, well-attended, and respected.  

A level of community change has also occurred in the other projects. In Uganda, the re-

acceptance of the destitute households into the fold of the community has been important. In 

Belarus, there is evidence that the project has led to greater openness towards discussing men-

tal health in the media and some doctors now refer patients to the Open Home. In Malawi, 

behaviour change has led to some of the targeted communities being declared “open defeca-

tion free” and to improved sanitation practices in households.   

2 .3  SUSTAINABIL ITY  

The evaluations examined the prospect of sustainability in relation to three main areas which 

are important elements for continued effects of the projects, namely local ownership; govern-

ment involvement; and durability of physical assets introduced by the projects.  

In terms of ownership, the high level of participation and consultation among target and 

stakeholder groups in the African projects led to a strong sense of ownership. In Belarus the 

participants at the Open Home have been involved in the planning and running of the activi-

ties of the centre, including awareness-raising. However, as a national-level pilot project, it 

has only recently interacted to create ownership with the local authorities in Minsk and the 

Minsk Red Cross branch. 
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The three projects in Africa have also been conscientious in establishing strong relations with 

local government and working in close collaboration with them. This has included fitting 

into local plans, drawing on government expertise, and/or sharing information. However, a 

central reason for the interventions have been the fact that the local governments have not 

fulfilled their tasks as a duty-bearer, due to lack of capacity, resources, and/or competing de-

mands. Thus, while the African projects have improved the prospects of local government 

involvement in supporting the target groups after the end of the project, the local government 

actors are still weak, making it unlikely that some of the project results will be well sustained 

by government interventions in the future. Meanwhile, in Belarus, there has been little in-

volvement of the relevant national or local government actors built into the approach, except 

for interaction with doctors at the mental health clinics in Minsk.  

The sustainability of the infrastructure improvements and assets introduced by ICA’s pro-

jects have been assessed as relatively high (birkas, hand-dug wells and threshers in Ethiopia; 

and water tanks, houses, and latrines in Uganda). The quality of these have been high and any 

spare parts that may be needed are available locally at prices that are not out of reach. The 

community committees in Ethiopia that manage the assets are well run and able to collect fees 

and organise labour inputs to assure maintenance. In Ethiopia stakeholders found the agricul-

tural tools that they had received were of decent quality and durable.  The houses built by 

RACOBAO in Uganda are of good quality and the latest model is expected to last more than 

20 years. The bed nets and utensils that households received in Uganda have not all lasted and 

in some cases, families have replaced them. 

The IceCross support to the Malawi project included infrastructure support and the donation 

of assets to both communities and the local Red Cross itself. The sustainability of the infra-

structure improvements and donations targeting the community has in some cases been ques-

tionable. For example, the latrines built from locally available (free) clay are destroyed every 

rainy season and must be rebuilt regularly by the community members. The latrines and 

handwashing facilities constructed in schools are not fenced and thus lids, doors, faucets, 

locks, hinges have been stolen and can no longer be used as intended. While some borehole 

committees have managed to organise collection of fees for maintenance, most of them are 

struggling. There is thus high risk that boreholes become dysfunctional due to over-use and 

lack of maintenance.  

On the other hand, the sustainability of the support provided to the Mangochi RC branch, 

which has consisted of the purchase of office premises and bicycles for volunteers, is mostly 

promising. Since the branch occupies another office space offered for free by the government, 

when the project has ended and project staff have moved out, it plans to convert the donated 

premises into an income generating asset. The branch has already started to generate income 

by renting out the Red Cross tents for functions. It has also invested in chairs to go with the 

tents. With regard to the donated bicycles, the bikes from the first project were of good quali-

ty, while those received during the current phase have mostly broken down after one year.  
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2 .4  EFFICIENCY 

The projects have generally undertaken the activities as planned, although there have some-

times been temporary delays and small modifications along the way, often to accommodate 

developments or a changed situation. For the projects in Ethiopia and Uganda, delays due to 

external circumstances such as inclement weather or contractors delivering late have some-

times affected timeliness, while bureaucratic systems on occasion caused delays in Belarus. 

Malawi, on the other hand, faced more significant interruptions: due to severe floods, mis-

management, and misappropriation of funds (which was dealt with), the project was delayed 

by a year. The project has also often been delayed by the unavailability of government staff 

for training or monitoring activities, since the staff prioritise engagements that offer higher 

allowances (those of the Malawi Red Cross are among the lowest).     

The projects in Africa have shown a high degree of cost consciousness – including modest 

equipment, salaries, and allowances. The project in Belarus, however, has had a high adminis-

trative/management budget of 40 percent, due to its bureaucratic structure and many levels of 

administration. While regard for cost consciousness is desirable, in a few cases it has had a 

constraining effect on implementation. As discussed above, the low allowances of the project 

in Malawi has led to difficulties in engaging government officials, while in Ethiopia modest 

salaries is a factor making it challenging to find candidates for vacancies in LWF.  

ICA and IceCross have an intermediary channel in relation to the projects in Uganda and 

Belarus respectively. In Belarus, IceCross has relied heavily on IFRC, which has facilitated 

the administration, monitoring, and reporting considerably. IFRC has received around five 

percent of the budget for this service. At the same time, having IFRC as an intermediary made 

it difficult for IceCross to get first-hand information on the management set-up of the project 

and the organisational capacity of BRCS. In Uganda, LWF serves as channel, taking ten per-

cent for the oversight function it performs. However, this has not had any effect on the com-

munication between ICA and RACOBAO. 

In Malawi, IceCross initially had a delegate posted in Mangochi to facilitate the cooperation 

and monitor the use of funding during the first year of the project. This function constituted 

13 percent of the budget for the first year. The IceCross delegate was replaced by a Danish 

delegate, who took on the responsibility along with other tasks associated with Danish RC 

support in other districts. The new delegate is financed through the Danish RC. 

In terms of monitoring, evaluation and learning (MEL) practices and systems, each project 

was at a different level. LWF applies a well-developed framework for MEL, although its les-

sons learning has not always been explicit. Uganda’s MEL is still developing, but is function-

al. The capacity of the Malawi Red Cross is still weak, it relies on foreign funds for its pro-

grammes and it depends on foreign delegates for management and monitoring functions. It 

does not undertake an overall financial or narrative reporting that responds to its strategic 

plan. The monitoring, evaluation and learning process in Belarus was hampered by the bu-

reaucratic systems of the organisation and the pilot nature (at national level) of the project.  
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2 .5  LESSONS LEARNT  

A number of factors have both contributed and constrained the achievement of the projects’ 

results. Among the contributing factors are the following:  

 Participation, fostering ownership, good communications, and respectful relations are 

critical vis a vis the target populations. All four projects have tried to promote these as-

pects in their support. LWF, RACOBAO, and the Open Home project in Belarus have 

been particularly good at this. In relation to participation it is critical that participation is 

inclusive and not only consists of the voice of community leaders. In Malawi, the consul-

tative and participatory processes were also an important part of the project design, but, 

sometimes the voices of community leaders had greater influence. Furthermore, boys and 

girls in schools, who were targets of some of the support, were not consulted. Consulting 

with girls at schools and hearing their perspectives could have ensured better protection 

from abuse and more effective sanitation measures that corresponded to their needs.  

 A holistic approach that meets the inter-connected needs of target groups enhances re-

sults significantly. In Ethiopia the different components of LWF’s multi-dimensional live-

lihood support interplayed to provide a more effective support and also strongly respond-

ed to needs. This approach was also used by RACOBAO, but not within the Icelandic pro-

ject, but by leveraging its other projects funded by other donors. In Malawi, the CBHFA 

approach has been fairly holistic, except that, in retrospect, more focus could have been on 

food security, family planning, and resilience. However, recognising these shortcomings, 

the Red Cross have included these elements in the ongoing project. 

 Supporting organisational development can empower a CSO in a developing country 

and improve prospects for organisational sustainability. The support from IceCross, com-

bined with the creative and proactive approach of the Mangochi branch, has significantly 

strengthened the latter. Meanwhile, the other three projects have not addressed organisa-

tional development. In fact, the project based support provided has done little to strength-

en the partner CSOs at country level.  

 Fostering good relations, sharing information, and working collaboratively with the lo-

cal authorities has been an important strength of the three projects in Africa. This is cru-

cial to ensure any form of sustainability.  In Belarus, involvement of local authorities only 

began in earnest in the last year. 

 For the LWF project in Ethiopia, having continuity of staff has contributed positively to 

results. Not only have many of LWF’s staff members worked with the project for many 

years, a majority of the government officials have been involved for ten years. Likewise, 

in Belarus, the continuity and commitment of the manager of the Open Home centre has 

been a key factor for the positive results.  Meanwhile, the evidence from Malawi, for in-

stance, suggested that staff changes in both Iceland and Malawi adversely affected the 

project in terms of timeliness and internal communications and relations. While disconti-

nuity on several fronts can have a negative impact, it is not a critical element – RACO-
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BAO, for instance, was able to weather three leadership changes without serious conse-

quences for its project wit ICA.  

There are also lesson regarding the factors that have constrained implementation of the four 

projects:  

 The project-based support that is provided on a short-term basis (one to three years) un-

dermines an organisation’s ability to plan long-term. The country-level partners receive 

“slices” of funding from a number of other donors, but this support is not harmonised or 

coordinated. In MRCS, some harmonisation took place when IceCross became part of a 

consortium of four supporting RC/RC societies. The larger Red Cross Societies support-

ing MRCS have, however, not been part of it.  

 Project-based support does little to strengthen country level CSOs. The Icelandic CSOs 

have not supported or not sufficiently supported the strengthening of the management, fi-

nancial administration, and monitoring capacities of their national partners. Instead, both 

organisations have relied on other organisations (LWF and IFRC) or locally posted expat-

riate Red Cross delegates (in Malawi) to undertake this function. 

 Advocacy is important to ensure that duty-bearers work towards addressing underlying 

causes of poverty, discrimination, and non-realisation of human rights. Combining service 

delivery with advocacy is an effective way of gaining the attention of authorities, raising 

their awareness, and convincing them of the action that is needed for sustained improve-

ment. Advocacy has not featured strongly in any of the evaluated projects , if at all. It 

should be noted that advocacy does not have to be antagonistic. It can be a way of sup-

porting the decision-makers, providing them with knowledge or creating an atmosphere of 

joint work to address challenges.  

 The girl child is a vulnerable person in most developing countries, particularly among the 

very poor. Over the years, data and significant research3 show that the girl child also holds 

a key to change, since if she is educated, future generations will be better off, healthier, 

and more educated. In Uganda, the team found that when children were mentioned with 

families visited, the discussed tended to focus only on the boys. It also came across sever-

al cases of girls becoming pregnant at a young age in the supported households. Some left 

home to seek livelihood elsewhere and returned with babies. Meanwhile, the school drop-

outs among vulnerable children assisted in Malawi tended to be girls. The team further-

 

                                                                                                                                                         

3
 For instance, 
http://www.worldbank.org/content/dam/Worldbank/document/Gender/Voice_and_agency_LOWRES.pdf 
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more heard of serious abuses of girls by teachers in two of the visited primary schools. In 

Ethiopia, several of the mothers in the women’s groups were under 18. Giving particular 

attention to girls and their needs and working specifically to empower young girls could 

enhance the long-term effectiveness of the support. Supporting the girl child also involves 

raising awareness in the community, including addressing issues of men and masculini-

ties.  

Some of the constraining factors lie outside the control of the CSOs: 

 The government and local authorities typically lack capacity and resources. Involving 

the local authorities and activities within the projects to build their capacity – while criti-

cal – can only achieve so much.  

 Government regulations, such as the ones imposed on CSOs in Ethiopia,4 and by the 

Malawi government5 can have a constraining effect on both implementation processes, but 

also on thematic areas of work.  

 The different levels of allowances provided to government officials and other stakehold-

ers by different actors (international CSOs, bilateral agencies, the UN agencies, and gov-

ernment entities) create strong incentives/disincentives that can seriously affect implemen-

tation processes. To the extent possible, Icelandic actors should advocate for adhering to 

the standardised government level per diems, if these exist.   

 Inclement weather (both droughts and floods) and less predictable weather patterns 

have hampered support and destroyed the crop for target groups in Africa.  

 

                                                                                                                                                         

4
 The Charities and Societies Law´s ´70/30´ Directive requires that CSOs devote 30 percent of their budget for 
“administration”. What counts as administration is broadly and arbitrarily defined, including monitoring and eval-
uation activities, communications, and equipment such as office generators. Likewise, international CSOs are 
prohibited from promoting human rights. 

5
 Education policy changes in Malawi has led to more children being excluded. Among these are the new curricu-
lum that makes two-shift education impossible in already overcrowded schools and compulsory education in 
English language. 
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3. Added value of CSO-Channeled Civil Society Support  

Iceland’s CSO Guidelines emphasises the importance of utilising “the expert knowledge of 

the (Icelandic CSOs), their willingness, ability and social networks to successfully reach Ice-

land’s developmental objectives.” It highlights the links that can be made between the grass-

roots in Iceland with the grassroots in developing countries, through this type of support. To 

be eligible for support, the Icelandic CSOs must “be able to show that their participation will 

increase the value of the development cooperation”, not least by contributing towards an Ice-

landic public that is well-informed through dissemination of information and educational ac-

tivities about developing countries and development cooperation. The CSOs should also sup-

port Iceland’s development cooperation through engagement in the country’s aid programmes 

by providing expertise and insights in the country’s development discourse.  

The following sections conclude on the extent that the Icelandic civil society organisations 

add value to Iceland’s development cooperation effort in relation to the following areas:  

 Information dissemination and awareness-raising in Iceland 

 Active in the development cooperation community in Iceland 

 Synergies with Icelandic bilateral efforts 

 Additional funding 

 Monitoring and administration of the support 

 Reduced financial risk 

 Engaged in international solidarity and international networks 

 Drawing on Icelandic knowhow 

3 .1  INFORMATION DISSEMIN ATION AND AWARENESS -RAISING 
IN ICELAND 

The Icelandic CSOs add value by promoting international engagement and solidarity among 

the Icelandic public. They provide visibility for development cooperation and contribute to 

promoting interest among the Icelandic public in international engagement and solidarity.  

Both ICA and IceCross have significant grassroots networks in Iceland. In the case of ICA, 

the Lutheran church provides constituencies in the form of congregations. IceCross, on the 

other hand, has branch organisations with volunteers throughout Iceland. Both organisations 

are thus well known in Iceland and for decades have been considered major pillars of Iceland-
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ic development cooperation and humanitarian aid. A Gallup survey from April 2017 that 

sampled 1400 Icelanders about their knowledge of and attitudes toward five Icelandic CSOs6 

indicated that 96.9 percent of the public know of the Icelandic Red Cross, while 89.5 percent 

know of ICA.  

ICA and IceCross are actively involved in awareness-raising and public education. Both or-

ganisations:  

 Publish material about their development cooperation work;  

 Produce annual reports that are available both online and in paper form;  

 Are active on different social media platforms and have informative webpages from 

which the public can learn about its initiatives in developing countries;  

 Regularly discuss development issues in the media (articles in publications and televi-

sion and radio interviews); 

 Give presentations on their projects to different groups in Iceland – including at clubs, 

organisations and students (primary, secondary and university);  

 Undertake regular door-to-door fund-raising campaigns for development and humani-

tarian assistance.  

3 .2  ACTIV E IN THE DEVELOPMENT C OOPERATION COMMUNITY 
IN ICELAND 

ICA and IceCross add value by serving as dialogue partners to MFA. They have participated 

in different development fora:  

 They are members of the Association of Icelandic NGOs that work in development 

cooperation and humanitarian assistance – SÍMAH.  

 They participate in MFA’s Development Cooperation Committee.  

 They used to participate in the annual week-long public awareness campaign on de-

velopment issues – Þróunarsamvinna ber ávöxt – with former Iceida and other Ice-

landic CSOs, which ended the merger with the MFA in 2016.  

3 .3  SYNERGIES  

Two of the projects have operated in Malawi and Uganda, countries to which Iceland also 

provides bilateral development assistance, which potentially created opportunities for syner-

 

                                                                                                                                                         

6
 Other CSOs were SOS Children´s Villages, Icelandic Church Aid, Save the Children and UN Women. 
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gies. However, in Uganda, there has been minimal interaction between Iceida and ICA pro-

jects, aside from occasional visits, since Iceida works in other districts and in different sectors. 

In Malawi, on the other hand, Iceida and IceCross have been working in the same district 

(Mangochi) for years – although in different geographic areas of the district, as assigned by 

local government. Moreover, Iceida has funded a basic services project with several similar 

components to IceCross’ health and resilience projects. Nevertheless, there has been no coop-

eration between the two except the occasional interaction. In addition, by paying higher level 

allowances to district government staff and volunteers, the Iceida project has indirectly affect-

ed the MRCS project negatively, making it difficult for them to involve government staff in 

trainings and monitoring. Furthermore, expectations of remuneration for volunteers has in-

creased. 

3 .4  ADDIT IONAL FUNDING  

Working with Icelandic CSOs adds value to Iceland’s development cooperation efforts by 

increasing the total amount of Icelandic resources for this purpose. Effectively, MFA and the 

Icelandic CSOs are able to mutually leverage each other’s funds to have greater effect. In re-

cent years, the CSOs have contributed between 20 to 55 percent of the project budgets.  

3 .5  MONITORING  AND ADMINISTRATION O F THE SUPPORT   

An added benefit of channelling funds through Icelandic CSOs is that the CSOs take on the 

tasks to plan, manage, and monitor the projects and report back to the MFA on a regular basis 

according to MFA’s requirements. The CSO desk at the MFA is a small unit which does not 

have the capacity to undertake monitoring and administration of the support in a way that the 

CSOs do. It is furthermore easier for MFA to engage with intermediary organisations based in 

Iceland developing country-based 

3 .6  REDUCED F INANCIAL RI SK 

With the addition of the CSOs’ own funds and the monitoring support they supply, MFA re-

duces the financial risk involved in supporting civil society organisations in developing coun-

tries. The CSOs evaluated have contributed between 30 and 55 percent of project budgets. 

3 .7  ENGAGED IN INTERNATIONAL  SOLIDARITY  AND INTERN A-
T IONAL NETWORKS  

IceCross and ICA broaden the horizons of Iceland’s development effort by the fact that both 

CSOs are part of larger international solidarity movements. They also offer potential networks 

at community level in developing countries which provides a good basis for sustainability and 

local ownership of programmes. 

IceCross is a member of the International Federation of Red Cross Societies (IFRC), which is 

the world's largest humanitarian organisations, comprising of 190 member Red Cross and Red 

Crescent National Societies and more than 60 delegations supporting activities around the 

world. Through its sister societies, IceCross can also potentially tap into 14 million active Red 
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Cross volunteers worldwide. The national societies typically have systems in place to organise 

resource mobilisation and volunteerism and to coordinate service provision in the health and 

social sectors. 

Through congregations and Lutheran CSOs, ICA can also tap into the grassroots level, though 

its networks are not always quite as large, structured, and quick to mobilise as the Red Cross 

volunteer networks. Nevertheless, ICA is a member of two transnational church organisations 

– the Lutheran World Federation (45 churches that work in 98 countries) and the ACT Alli-

ance (a coalition of more than 140 churches and church-related organisations). It furthermore 

engages with the other Nordic Lutheran organisations, which hold annual directors’ meetings, 

work on common strategies, and occasionally make joint statements.  

Both organisations have special features. The unique role the Red Cross societies have in rela-

tion to their mandate to disseminate and monitor international humanitarian law sets the Red 

Cross apart from other CSOs. In developing countries, they are often guided by separate legis-

lation and often have close ties to the government and serve as an auxiliary service provider in 

emergencies. This means that national societies often have great potential to influence policy 

and practice, if desired. Other strengths of the national RC/RC societies are that: 

 They are controlled and run by domestic human resources and have a grassroots anchor-

age through its branches and volunteers (also in the most remote areas). This provides a 

good basis for sustainability and local ownership of programmes.  

 They often have systems in place to organise resource mobilisation and volunteerism and 

to coordinate service provision in the health and social sectors.  

Although IFRC and national societies work with recovery and development projects, the 

strength and the historical role of the Red Cross Movement consists of providing protection 

and assistance to people affected by disasters and conflicts.7
 Thus the scope of the develop-

ment work of many national societies is relatively narrow and focused on service provision – 

typically relating to health, water, sanitation, food security, disaster preparedness, and service 

delivery.8
  They also undertake advocacy work based on the humanitarian principles (humani-

tarian diplomacy), but do not champion human rights as such,9 and usually do not work ex-

pressly towards change of societal systems and structures. There are, however, great differ-

 

                                                                                                                                                         

7
 http://www.ifrc.org/en/who-we-are/the-movement/ 

8
 http://www.ifrc.org/en/what-we-do/ 

9
 http://www.ifrc.org/en/what-we-do/principles-and-values/ 
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ences among the national societies, and their respective relationships with the government 

authorities can either stifle their ability to promote change or allow them to influence behind 

the scenes. 

Emergency humanitarian assistance is also part of ICA’s roots, although today it works more 

with development projects. As a faith-based organisation, ICA is committed to working with 

other faith-based organisations, not least as a member of the ACT Alliance. Faith-based or-

ganisations have a strong voice and represent huge sections of the poorest and marginalised 

groups, not least in rural areas. Being able to draw on these resources offer a significant ad-

vantage. In particular, church leaders can be a powerful ally in efforts to promote social 

change. At the same time, faith based organisations must balance this with convincing assur-

ances that their assistance is open to all, regardless of faith, gender, ethnicity, etc.  

The members of LWF state that their values “are a deeply rooted response to God’s grace as 

revealed through Jesus Christ”.10 While the Nordic Lutheran organisations were the first to 

draw a theological connection to and argument for adopting a human rights based approach, 

this has been more complicated for some of the member churches. The differences in stand-

points can lead to frictions. For example, the Nordic member churches have recognised same 

sex unions, while member churches in e.g. Ethiopia11 and Tanzania do not. Because of the 

different positions, Ethiopia announced in 2016 that it would not be affiliated with the Swe-

dish and American members of LWF. 

3 .8  ICELANDIC KNOWHOW  

The Icelandic CSOs can potentially add value by drawing on Icelandic expertise and 

knowhow in developing country contexts. However, in relation to ICA and IceCross, this has 

not taken place except in the case of Belarus, where IceCross has used its unique competency 

as an organiser of community based mental health services to provide technical support to the 

project, which has been key to the project’s success. For 2018, however, ICA is planning to 

connect its social work in Iceland with the new vocational training/social work project in 

Kampala slums. Both CSOs could do more to make use of its domestic competencies. There 

could also be opportunities to draw on Icelandic capacities for organisational development of 

the CSOs in developing countries.   

 

                                                                                                                                                         

10
 https://www.lutheranworld.org/content/our-core-values. 

11
 In 2016, the Ethiopian Evangelical Church Mekane Yesus, announced that it will not be affiliated with any 
churches "who have openly accepted same-sex marriage". https://www.christianpost.com/news/ethiopian-
church-severs-ties-with-lutherans-over-homosexuality-89745/. 
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4. Strategic considerations for the future 

As small country, Iceland has comparatively small CSOs, and a fewer number of civil society 

actors involved in development cooperation. To ensure that Icelandic development coopera-

tion efforts make the most of available resources and have the greatest effect in line with Ice-

landic policy priorities, there are a number of strategic issues to consider. 

4 .1  ST RENGTHENING OF CIV IL  SOCIETY ORGANISAT ION S 

The key purpose of Icelandic civil society support is to contribute to an independent, strong, 

and diverse civil society in low income countries. However, to date, efforts have barely fo-

cused on this objective, if at all. Part of the reason for the lack of progress in this area is that 

the support has been project focused, often funded a year at a time. The aim has been to make 

a difference to stakeholders on the ground and not to the civil society organisations them-

selves. To strengthen CSOs in low income countries requires that these organisations are em-

powered and in the driver’s seat, and not merely used as implementing agents. To this end, 

organisational development (OD) initiatives are highly relevant. This includes efforts aimed at 

developing specific capacities such as strategic planning, accountable governance system, 

human resources administration, M&E, resource mobilisation, outreach, advocacy approach-

es, etc. A programmatic approach that supports an organisation’s multi-year strategic plan as 

opposed to a project “slice” is more empowering for CSOs. This requires that the partners 

agree on unmet needs and a theory of change to address these. Not all CSO partnerships are 

suitable for longer-term programmatic and/or organisational development support.12 However, 

if MFA and its partner CSOs are serious about strengthening CSOs in developing countries, 

this approach should be the norm rather than the exception.  

In Iceida programme countries, the Icelandic embassy/representation could play a role in 

strengthening civil society at country level. The Icelandic representations could use their net-

works to support promising CSOs in strategic areas, including those that may relate to Icei-

da’s other efforts, with the aim of promoting synergetic effects. They could also pair up with 

other donors or engage in joint donor facilities for civil society support. Such approaches 

would allow Iceland to leverage the resources of others to create greater effects.13  

 

                                                                                                                                                         

12
 For instance, strengthening a well-established international CSO like LWF would not be relevant.  

13
 For a comparison among funding modalities and types of intermediaries, please refer to Annex 2. 
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Recommendation 1: MFA should prioritise applications from CSOs that in a comprehensive 

way aim to strengthen civil society partners in low income countries. For country-level CSOs 

that show promise, including having a good and realistic strategy/theory of change, this could 

consist of multi-year funding that can be used for programmatic and/or core funding of civil 

society organisations in developing countries. Ensuring relevant capacity development com-

ponents will be important. MFA should clarify to the Icelandic CSOs that MFA funds can be 

used for core support and that it accepts joint (harmonised) narrative and financial reports as 

long as i) the Icelandic government contribution is visible; and ii) include the five points re-

ferred to in the CSO Guidelines. 

Recommendation 2: In addition to support via Icelandic CSOs, MFA should consider mak-

ing funds available for its representations to support country level CSOs working in areas of 

strategic importance. Leveraging the support of other donors, through for instance joint facili-

ties, should be encouraged. 

4 .2  THEMATIC SCOPE  

A robust, vibrant, diverse, independent, and pluralistic civil society is considered critical for 

democratic development that realises the human rights of all citizens. This calls for support to 

a wide range of themes, issues, organisation types, approaches, etc. However, given the com-

paratively small size of Iceland’s civil society support, trying to cover many bases would 

spread the resources thinly. Another approach would be champion a few themes, approaches, 

issues, organisation types etc. During the discussion with Icelandic CSOs at a meeting on De-

cember 14, 2017 at MFA, several CSOs considered that since Iceland has a reputation for 

being leaders in gender equality, the CSOs should champion gender equality and make it a 

common theme of all Icelandic civil society support.  

Another approach would be to prioritise themes, issues, and approaches in which Icelandic 

CSOs have specific know-how. Examples would be, for instance, ICA’s expertise in social 

work and the IceCross’s work in mental health.  

Among the approaches that need strengthening in the current Icelandic CSO portfolio is advo-

cacy. While supporting stand-alone advocacy efforts is not always successful, when combined 

with service delivery, capacity building and/or research, advocacy can be highly effective in 

contributing to change.  

Recommendation 3: MFA should prioritise applications that include advocacy components. 

This could consist of development of advocacy capacities or specific advocacy initiatives that 

e.g. address some of the underlying causes of poverty, discrimination, and non-realisation of 

human rights.  

Recommendation 4: MFA and the CSOs active in development work should continue the 

dialogue on how to promote an appropriate thematic scope for Icelandic CSO support, based 

on the strengths of Icelandic civil society organisations.    
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4 .3  GEOGRAPHIC SCOPE 

Between 2012 and 2017, Icelandic CSOs worked in 14 different countries. Ten of these were 

in Africa (Ethiopia, Gambia, Guinea-Bissau, Kenya, Malawi, Somalia, South Africa, Togo, 

Uganda, Zambia). Currently, the CSO Guidelines specifically state that CSO support should 

be given for efforts in low income countries – although three CSO projects were funded in 

middle income countries (Belarus, Bosnia and South Africa). While there are certainly large 

populations of poor people in some middle income countries, a scope that only includes low 

income countries would seem to be a reasonable means of ensuring some sort of geographic 

concentration that corresponds to Iceland’s development priorities.  

Concentrating the support in fewer countries could create critical mass, promote synergies 

among CSOs and/or with Iceida. During the discussions at the above-mentioned meeting, 

Icelandic CSOs held, however, that being guided by where they have good partners and net-

works would ensure better results than being pressed to establish partners within a limited 

geographic scope.  

Iceida only works in a few countries and the CSO Guidelines encourage CSOs to undertake 

initiatives in these. Those that have done so have found that the Icelandic representation in the 

country has been useful. However, as the project evaluations show, synergies with Iceida ef-

forts have not taken place. 

Recommendation 5: To ensure that Icelandic funds have the most effect, MFA should to the 

extent possible, promote the concentration of CSO efforts in fewer countries. For instance, 

Icelandic CSOs should only receive funding for projects in up to three different countries. 

Recommendation 6: In programme countries, Iceida should have regular information ex-

change meetings with CSO projects funded via Icelandic CSOs. Synergies should be promot-

ed when relevant, but not considered an end in themselves. In this context, opportunities for 

synergies with other Icelandic efforts, such as the UNU-programmes in Iceland, should be 

considered.  
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4 .4  ICELANDIC CSO BASE  

Having a broad base of civil society organisation engaged in development cooperation has 

two advantages: i) it ensures that a wider range of society is involved at some level in support-

ing development; and ii) it can promote a more diverse set of civil society initiatives being 

supported in developing countries. The current range of Icelandic CSOs involved in develop-

ment cooperation is relatively limited. For instance, the youth movement, the labour move-

ment, cultural CSOs, the disability organisations, environmental organisations, and other as-

sociations are not involved. According to both the Ministry and the CSOs that the team dis-

cussed with, there is an interest in broadening the types of Icelandic civil society actors in-

volved in the support. The Ministry notes, however, that despite efforts over the years to this 

end, the interest from civil society has been generally tepid.  

At the same time, it is in the interest of MFA to work with Icelandic CSOs that have enough 

experience, knowledge, and capacity to work with development initiatives. One way that Ice-

landic CSOs can broaden their experience is to leverage the international and/or Nordic net-

works that they may be part of. Through, for instance, co-financing arrangements with Nordic 

sister CSOs, small Icelandic contributions could become more effective. Exchanges, intern-

ships, and other collaborative engagements with Nordic sister CSOs could furthermore en-

hance capacity – particularly for Icelandic CSOs that are new to development. Icelandic CSOs 

would do well to partner with the Nordic CSOs that are leaders in their field.14  

The CSO Guidelines commit Iceland to supporting capacity strengthening of Icelandic CSOs. 

In this context, MFA initiated a workshop on gender equality in October 2017. This evalua-

tion too, has contributed to building CSO capacities. Furthermore, since 2015, MFA has had 

funds available for capacity development of Icelandic CSOs (up to ISK 500,000), but so far 

only one organisation has applied. 

Recommendation 7: MFA should encourage Icelandic CSOs to apply for the funds available 

for capacity building purposes. It should furthermore continue to explore opportunities to 

build the capacity of its domestic CSOs to engage in development cooperation and even con-

sider capacity building initiatives in cooperation with the other Nordic governments. 

 

                                                                                                                                                         

14
 For instance, Norway’s disability movement (through Atlas Alliance) has been at the forefront in development 
efforts. In Sweden, CSOs that are well established internationally and leaders within their field include RFSL 
(LGBT movement), RFSU (sexual and reproductive health and rights), Save the Children (child protection) and 
WWF (environmental sustainability). 
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Annex 1 –  Executive Summaries of the Evaluation of the Four CSO Pro-
jects 

1 .  ICA –  RACOBAO 

ICA has provided support to the Rural Action Community Based Organisation (RACOBAO), 

since 2007. RACOBAO is since 2008 a local civil society organisation based in Rakai, estab-

lished as an offshoot of the Lutheran World Federation (LWF) project whose main goal was 

to reduce the incidence of HIV/AIDS transmission and mitigate the social impact of AIDS. 

RACOBAO operates in central Uganda (districts of Lyantonde, Rakai, Sembabule and 

Mityana).  

RACOBAO’s mission is “to promote human rights of the most vulnerable people through 

community empowerment, engaging duty bearers and advocacy for accountability and quality 

services in the targeted districts”. It is a member of the ACT Alliance, Uganda Forum, which 

is comprised of both international and national ecumenical CSOs. RACOBAO has around 

half a dozen international donors at any one time and has also raised money from local do-

nors. ICA has been one of its most steadfast donors. 

The support from ICA has concentrated on constructing houses, providing basic sanitary facil-

ities (water tanks, latrines, kitchens, and household items) for the most vulnerable AIDS-

affected households. When funding has allowed, RACOBAO has also contributed goats, 

chickens, and seeds. Importantly, with funding from its other donors, RACOBAO supported 

the same families through e.g. voluntary AIDS counsellors, advocacy towards local govern-

ment agencies, and village savings and loans schemes. Thus, the total support from RACO-

BAO to households has been more holistic than what has been covered by the ICA contribu-

tion. 

The context of the districts that RACOBAO works in is one in which the exceptionally high 

prevalence of HIV/AIDS has torn the social fabric through morbidity, death, and abandon-

ment. Food insecurity is high, poverty levels above the national average, water shortages are 

experienced during the dry season; and there is poor education and health service delivery.  

By providing decent standard housing, latrines of good quality, and access to clean water next 

to the home; RACOBAO has provided safety, protection, healthier living conditions, better 

hygiene, and saved time for severely vulnerable families. The difference to their lives that the 

target group experiences has been extraordinary – giving families dignity, hope, and respect 

from members of the community from which they had previously been excluded. 

Due to their circumstances, for many families there is a limit to what can be expected in terms 

of self-help or their ability to leverage the support from RACOBAO as a stepping stone to 

improving their lives further, since merely coping is a considerable feat for them. Thus, while 

the support has pulled the households out of extreme destitution, allowing them to survive, 

several remain highly impoverished and food insecure. Within these families, adolescent girls 



 

Icelandic CSO Evaluation – Synthesis Report 

23 

seem to be most at risk.  

For another group of families, the support has improved their situation enough to scrape by – 

they engage in more productive economic activities, produce more food, participate in saving 

and loans schemes, and so on. Then there is a small number of households that are succeeding 

and becoming leading figures in their community. These successes are not easily replicable as 

the exceptional mettle of the individuals in question is one of the underlying elements. How-

ever, in addition to the project support, an important contributing factor has been the support 

RACOBAO has provided outside of the ICA-funded project – in particular psycho-social 

counsellors, but also saving and loans schemes, agricultural support, and advocacy – all which 

the Icelandic funds have inadvertently leveraged, resulting in a more holistic support to the 

households.  

RACOBAO has been highly relevant and responsive to needs. In relation to Iceland’s policy, 

RACOBAO has been particularly strong in targeting the very poor and most marginalised 

people. It has also been apt at fostering local ownership and working competently with the 

local authorities. To a good but comparably lesser extent, RACOBAO’s project has also been 

relevant to the Icelandic priorities of environmental sustainability, gender equality, human 

rights, and human rights principles.  

Sustainability in terms of the durability of infrastructure support (houses, kitchens, latrines, 

and water tanks) is high. These have been made with due regard for quality. In terms of the 

future welfare of the households, the prospects are uncertain. The HIV/AIDS counsellors are 

committed but their capacity is limited and they are also not well off. The local authorities 

express strong moral support for the project, but government allocations to assist these types 

of households are meagre. 

RACOBAO is a locally based CSO, with a sizable constituency base in its community. 

RACOBAO has managed to establish and consolidate itself over these years, growing organi-

sationally and programmatically to become a competent community-based organisation. The 

staff and leadership are committed and proficient at implementing the support. It has a high 

standing in the community, is much appreciated by the local authorities, and enjoys a good 

relationship with ICA.  

RACOBAO was one of several LWF projects that became “indigenised” as a local CSO. 

RACOBAO, however, is the only organisation that has managed the transition well and is still 

a functioning organisation. RACOBAO is, nevertheless, constrained by a fragmented resource 

base, consisting of short-term project funds with many donors that each support a sliver of its 

work. This undermines it ability to apply a consolidated and strategic approach in line with its 

theory of change and resulting priorities. 

If ICA and MFA are serious about strengthening civil society in developing countries, it will 

be important to encompass organisational strengthening and longer-term programme support 

to CSOs in developing countries. RACOBAO and ICA have been partners for ten years. 
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Building on this long history, it would seem suitable for the two organisations to take the 

relationship to the next level, basing the support on a broader strategic vision for change in 

the communities in which RACOBAO works, and supporting RACOBAO in its development 

as an organisation. This will require a comprehensive dialogue among the parties to determine 

the shape, content, and form for a closer partnership. RACOBAO and ICA need to be on the 

same page when it comes to a series of issues such as a theory of change, strategic priorities, 

programmatic areas, prioritise approaches, RACOBAO’s organisational development priori-

ties, mechanisms to mitigate financial risk, etc. 

Since many of the other organisations supporting RACOBAO over the years have been ACT 

Alliance members, it would seem that there is an opportunity for ICA to join up with other 

“friends of RACOBAO” that could provide more strategic support in an organisationally em-

powering way. The Nordic Lutheran organisations, which also are bound by Nordic govern-

ment development policies to support the strengthening of civil society, would seem like suit-

able partners in such a venture. 

2 .  ICA –  J I J IGA 

Since 2008 ICA have supported LWF’s livelihood project, the Jijiga District Integrated 

Community Development Project (later the Jijiga District Food Security and Livelihoods Pro-

ject) in Jijiga, which is in the Somali Regional state of Ethiopia – one of the country’s least 

developed regions. The support developed out of the recognition that the cyclical pattern of 

drought, which led to the need for recurrent emergency food assistance, required a response 

that strengthened the preparedness and resilience of communities.    

The purpose of the project has generally been to improve the economic and social wellbeing 

of the targeted communities by enhancing their coping capacity and increasing their access to 

food and social services. In the current phase, working to empower women through improved 

control and decision-making power over productive resources has become a central compo-

nent. The project is in its third phase, with the fourth phase expected to start in 2018. Each 

phase has focused on between eight and fourteen kebeles (villages), and catered to between 

35,000-75,000 people. Key activities have included:  

1. Water development – building of birkas, hand-dug wells, sanitation awareness, and form-

ing of water committees;  

2. Crop development – introduction of improved seeds, new vegetables (like onion, peppers, 

beans), bullocks for the most vulnerable women, donation of mechanical threshers, provi-

sion of farm tools, and support to district farmers’ training centres; 

3. Livestock production – training of Community Animal Health Workers (CAHW), intro-

duction of poultry rearing, drug and equipment support to district veterinary services, and 

training in forage development;  

4. Income generating activities – establishment of women’s groups that receive access to a 

revolving fund and training in income generation;  
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5. Environment protection – training in natural resources & environmental protection, and 

tree seedling production. 

The ICA-MFA funded LWF project in Jijiga has, during its three phases, made substantial 

transformational change within the kebeles that were targeted. Clean and closer water, greater 

food security, improved diets, better sanitation, higher income (and thus better beds, clothing, 

and kitchen utensils), saved time, and more children attending school have effectively 

changed the lives of many people in the 20 kebeles that received support over the years. Fur-

thermore, the communities are farming with better tools and using new techniques and crops 

that have produced better harvests. They have healthier animal stocks and are raising poultry 

for the first time.  

In addition to making important socioeconomic differences to the communities served, the 

support has also led to psycho-social changes. Many of the women have become self-

confident, are active in their communities, have been exposed to the world outside the kebele, 

and are enjoying an improved status in the communities through the respect they have gained. 

Moreover, community dynamics have changed in a positive way as a result of the support – 

including gender roles and active community organisations.  

In terms of sustainability, there is evidence from the kebeles that LWF worked in during the 

earlier phases that communities continue to organise themselves, maintain assets, and engage 

in livelihood activities introduced by LWF. Within the communities there is a strong sense of 

ownership, responsibility, and accountability to one another. The local authorities express 

significant moral support for the project, but there is little evidence of them undertaking fol-

low up support after LWF has moved on. 

The project is relevant in several ways. First, LWF has provided multi-dimensional livelihood 

support within a scope that corresponds to its areas of proficiency and which responds to criti-

cal needs of the community. Second, it is highly relevant to Iceland’s priorities of reducing 

poverty, promoting gender equality, and the sustainable use of natural resources. While the 

support does not purport to strengthen civil society or human rights, to a lesser extent it also 

contributes to these priorities as well. Third, the support is well aligned with the priorities of 

the Ethiopian government and the Somali Regional State.  

LWF is a professional and cost-conscious organisation with considerable experience and well 

developed tools and approaches. The support has been efficiently managed by LWF, reaching 

most targets successfully within the timeframes set. Good communications and trustful rela-

tionships have also contributed to efficiency. This includes between LWF and ICA; between 

LWF and relevant government authorities; as well as between LWF and the communities it 

serves. The project has furthermore benefitted from the long-term financial support that it has 

received from Iceland, as well as a relatively high level of continuity among staff and local 

government counterparts.  

The many years of support has allowed LWF to reflect on results and adjust the support in the 
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subsequent phase. The lessons learnt, however, have not always been fully documented. Fur-

thermore, while LWF pays visits to kebeles from the earlier phases, it has not documented the 

post implementation situation in these communities. Doing so, and analysing the factors that 

contribute/constrain continued effects, could provide useful input for the proposed upcoming 

phase. 

LWF staff show strong commitment, technical knowledge, and skills. They are, however, 

over-stretched, due to staffing shortages, resulting in work-life imbalance. These shortages are 

largely caused by external factors. First, the Ethiopian government’s 30/70 directive forces 

LWF to broaden the job descriptions of staff so that one staff member covers many functions. 

Second, the regional government insists that vacancies are filled by ethnic Somali staff, but 

identifying qualified candidates from the region is highly challenging. Hiring female staff has 

been particularly difficult. There are currently no female project staff, despite the project’s 

strong focus on women.   

3 .  ICELANDIC RED CROSS –  BELARUS 

IceCross has supported the Project for Mental Health in Minsk that is implemented by the 

Belarusian Red Cross Society (BRCS) since 2013. BRCS has 1,297,085 members, (13.6 per-

cent of Belarussians) and around 20 000 volunteers organised in 77 volunteer councils. In 

total, IceCross has contributed EUR 785 130 (ISK 95 795 882) to the project (via IFRC) since 

its inception, which is approximately EUR 160 000 per year (around three percent of BRCS 

annual budget).  

The overall objective of the project is to assist people with mental illness in leading more pro-

ductive and autonomous lifestyles; and promote mental health and reduce stigma through ser-

vice, advocacy, and awareness-raising. The specific objective is to promote participation and 

social inclusion of people with mental illness in Minsk by strengthening capacity of and co-

operation between Belarus Red Cross and relevant state and non-state actors.  

The expected results are: 

1) Improved wellbeing of people (adults) with mental illnesses with increased access to psy-

cho-social support, rehabilitation, and education, enabling their social inclusion.  

2) Improved advocacy for social inclusion of people with mental illnesses.  

3) Improved exchange and cooperation between the Red Cross, civil society and authorities 

to promote participation of people with mental illnesses in the community.  

The project sprung from IceCross’s inquiry regarding interest in learning from its mental 

health self-help centres in Iceland among other national Red Cross societies. The main activi-

ties of the project have been the setting up and running of a centre; offering services to per-

sons with mental illness; and supporting them to regain social and professional abilities and 

relationships. In total, 91 persons have been guests at the centre since the start in 2013, of 

which just over one-third were women.  
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The centre has employed a manager and a psychologist, who have received technical back-

stopping from a similar centre run by IceCross in Iceland. Mutual study visits have been or-

ganised. The manager has also worked to influence psychiatrists in Minsk clinics and in the 

Ministry of Health to recognise the work of the centre and to refer patients. Furthermore, the 

centre has engaged in media and awareness-raising campaigns to inform about mental illness 

and reduce stigma in society.  

Each guest at the centre has a personalised rehabilitation plan, aiming at independence, social 

inclusion, and work (when possible). The centre relies on the voluntary work of selected 

guests who have come far in their rehabilitation process. The work is based on a self-help 

group methodology.  

The IceCross support to the “Open Home” project has contributed to some impressive results. 

It contributed to improvements in the psychological and social well-being of 89 percent of the 

guests who had been registered at the centre. Twenty-five percent managed to return to work 

or studies and many others improved their social skills and only need the services of the cen-

tre occasionally. The technical support from IceCross has been a key component to the suc-

cessful development of the model, along with a deeply committed manager for the centre. 

The project is highly relevant to the context in Belarus, where institutionalisation is common 

and almost no community based services are available. The project has been able to influence 

some doctors’ practices in Minsk clinics and place the issue of mental health on the media 

agenda. Indeed, many guests found the Open Home centre through the media coverage.  

The project has focussed on development and delivery of quality rehabilitation services, while 

the efforts to address systemic problems in the area of mental health and psychiatry have been 

limited, despite having excellent contacts within the Ministry of Health.15 The cooperation 

with other CSOs working on similar issues, such as deinstitutionalisation, independent living, 

community based rehabilitation and self-help groups, has also been limited.   

The relevance and effectiveness of the project were hampered by the project constituting an 

isolated pilot initiative at the national BRCS level. Only in the very last year, was the project 

integrated as part of the operations of the Minsk RC branch, which led to some steps towards 

sustainability and local ownership. The Minsk city government provided premises (for dis-

counted rent) and will pay for the services to some of the guests through the social welfare 

 

                                                                                                                                                         

15
 The former chairperson of BRCS is the Minister of Health and the present Chairperson is the Deputy Health 
Minister. The current Secretary General is a member of Parliament. 
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budgets. However, the issue of mental health is not yet recognised as an important focus area 

of the BRCS and its branches. Furthermore, a substantial part of the project budget has been 

used for management and administration of the project at various levels, making efficiency 

low.  

It is recommended that IceCross continue to provide technical support to BRCS in its efforts 

to take ownership of the project and make it a sustainable part of regular BRCS operations in 

Minsk and other selected branches. IceCross also need to engage in dialogue with other na-

tional RC societies supporting BRCS in order to harmonise its support to the organisational 

development of BRCS.  

As Belarus is a middle-income country it is not part of the Icelandic development cooperation 

policy focus. However, MFA should grant a no-cost extension to allow IceCross and BRCS to 

find a reasonable phase out strategy that can ensure sustainability.    

 

4 .  ICELANDIC RED CROSS –  MALAWI  

The three-year integrated Community-based Health & First Aid (CBHFA) Project supported 

by IceCross was implemented by the Malawi Red Cross Society (MRCS) between 2013 and 

2015, but the partnership between Icelandic Red Cross (IceCross) and the Malawi Red Cross 

Society (MRCS) dates back to 2002. MRCS is Malawi's largest humanitarian organisation, 

with established presence in all 28 districts. Approximately 30,000 volunteers make up the 

backbone of MRCS, who are organised in 33 divisions and many more sub-divisions (to 

match the government structure at local level). 

The CBHFA project was implemented in the Traditional Authority Chowe (ADC Masanje) in 

Mangochi District. The project target population was 100 villages with 7,701 households and 

a total population of 32,321. From 2016, a new “Community Resilience Project” (COMREP) 

was initiated in the same geographical area (and in two additional districts in Malawi). It is 

based on the lessons from the first project and has a greater focus on social inclusion and dis-

aster risk reduction and less on organisational capacity development of the Red Cross local 

structures and volunteers. The new project is supported by a coalition of four national RC 

societies – Denmark, Finland, Italy, and Iceland. It runs until 2019. 

The immediate objective of the CBHFA project was to sustainably improve the health and 

well-being of 7,700 households in the targeted communities by the end of 2015. To achieve 

the objective, the project was designed to address the following five issues:  

1. To reduce maternal and child mortality  

2. To reduce morbidity and mortality due to malaria   

3. To increase access to sustainable safe drinking water, sanitation and hygiene practices.  

4. To reduce vulnerability to HIV & AIDS through preventing further HIV infection  

5. To improve MRCS’s performance efficiency of both Governance and Management to 
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deliver community-based health care programs.  

The CBHFA methodology, developed by the International Federation of Red Cross & Red 

Crescent Societies, aims at building the capacity of community volunteers in all types of 

health issues/emergencies. It engages the communities and their volunteers in the use of sim-

ple tools adapted to local contexts to address the priority needs and to empower them to be in 

charge of their own development.  

The project in Mangochi was carried out in cooperation with the district health department as 

part of the District Health Plan. Areas of cooperation were information-sharing, joint planning 

and service delivery by supporting community outreach (e.g. fuel). At community level, 100 

MRCS volunteers (one per village) directly interacted with the fifteen Health Surveillance 

Assistants to provide health information and services to the communities. The majority of 

MRCS volunteers were male, as many women found it difficult to find time to take on addi-

tional duties and to move around independently 

Apart from the construction of school toilets (sometimes specifically for girls) and the provi-

sion of boreholes in seven schools and four communities, the CBHFA project was mainly 

about promoting behavioural change in communities in relation to health and sanitation e.g. 

encouraging constructing household latrines with covers, arranging rubbish pits, improving 

hand washing practices, using mosquito nets, keeping kitchen utilities clean and safe, cover-

ing water buckets, taking children for vaccination, preventing HIV/AIDS infections, maintain-

ing boreholes, etc. In addition, the project supported “granny groups” to establish back yard 

gardens to support their food security. Fifty selected vulnerable children were supported with 

school fees and school utensils. Sixty percent of these children were girls and 40 percent were 

boys. 

The IceCross support to the CBFHA project contributed to visible improvements in health and 

sanitation conditions in the targeted area. Despite the difficult context, initial management 

problems and the slow pace of the social mobilisation, the project has managed to create own-

ership, pride and a sense of responsibility among most of the target communities.   

Reduction of diarrhoea cases is widely reported and confirmed by the data available. This is 

believed to be a direct result of the sanitation and hygiene components of the project. In-

creased immunisation is reported as a direct consequence of the project support to the “Under 

5” outreach clinics (paying transport for local health workers). The project also seems to have 

contributed to increased breastfeeding practices, increased attendance at the ANC services 

and increased deliveries at the health facility, combined with the government policies.  

The VC (vulnerable children) component has increased the awareness in the communities of 

the importance of child protection and education – including early childhood development. 

The majority of supported VCs report an increased self-confidence and hope for the future, 

while being disappointed about frequent delays in the support packages. The VC school drop-

out rate has been around 30 percent, mainly due to girls’ pregnancies. The supported mother’s 
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groups have served an important role to prevent child marriage, along with recently intro-

duced legislation.  

Thus, the project has been highly relevant to the context and its methods (training and house-

hold visits by RC volunteers, combined with financial support to health outreach services) 

have been somewhat effective. The RC branch in Mangochi has eventually become a model 

for its ability to monitor projects and to develop a sustainability strategy for its own manage-

ment, volunteer structures, and a small VC component. 

The relevance and effectiveness were, however, hampered by the contextual situation in 

which population growth and environmental emergencies (flooding and draughts) affect food 

security and access to services. Many backyard gardens established by the supported granny-

groups were destroyed by flooding. The most urgent needs mentioned by community mem-

bers were food security, access to education for their children, and access to maternity wards. 

The food security issue is somewhat addressed in the new project (COMREP), in which a 

feeding programme has been introduced in the preschool component (Community Based 

Child Care centres, CBCCs).  

Another constraint to effectiveness has been that sanitation practices in communities were 

undermined by poor access to clean water and lack of hand washing facilities in schools and 

community latrines. Although the new project is planning more boreholes and rehabilitation 

of dysfunctional boreholes, there are still gaps in coverage and the existing boreholes are 

overused. Also, the approach to sanitation in schools (latrines and handwashing facilities) had 

not sufficiently considered the number of children or the practical functioning of the facilities. 

There were serious problems with theft of parts (doors, lids, hinges, taps, pipes). Most schools 

still have deplorable sanitary conditions. The model promoted for hand-washing (the tip-tap 

model) in communities is not being used except in a few places. 

Furthermore, the government policies and lack of resources constrained the effectiveness of 

the project. The MRCS practice to pay low level allowances (for sustainability) made it diffi-

cult for the project to access government staff to conduct training and outreach, which led to 

delays and inefficiency. Other donors are ready to pay ten times more (including ICEIDA). 

The latrines that are affordable for community members to build are mostly constructed with 

homemade bricks and clay, which do not survive the rainy season. Thus, they are not so use-

ful during the rains and have to be rebuilt regularly. Sustainability is difficult to achieve in a 

near-emergency context and where the government lacks the resources to fulfil their obliga-

tions.  

The IceCross has been a long-term partner to MRCS, thus contributing a stable funding base 

and attracting other national RC societies to support MRCS. It has also played a role in moral 

support to the branch in Mangochi over the years. The Icelandic Red Cross has also supported 

MRCS on ICT matters, installing dependable internet at headquarters as well as at the Man-

gochi branch office. 
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Due to its staff changes and the small size of its financial contributions in comparison with 

other donors of MRCS, the added value of IceCross’ support has been somewhat limited. 

However, the long-term engagement has been appreciated for the moral support it has provid-

ed to the Mangochi RC branch. Also, during the CBHFA project, the Icelandic Red Cross 

purchased new office premises for the branch. This includes the office building itself in addi-

tion to a small guesthouse and the land on which they both stand. Presently, only the project 

staff (reporting directly to the MRCS HQ) is using the office, while the branch officials re-

main in their old premises provided for free by the District authorities. The branch intends to 

use the premises for income generation – not for office use. They have already been able to 

rent out the guesthouse for profit and parts of the office building as well. They are actively 

planning for sustainability in the coming times, when the project is phased out. They have 

also started income generation by renting out the RC tents for social functions and they have 

purchased lawn chairs to supplement this business idea. These profits have enabled them to 

become the first branch to pay for their volunteers´ insurance and in addition support some of 

their activities with their own resources. 
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Annex 2 –  Funding modalities and types of intermediaries 

The table below includes the advantages and disadvantages of direct and indirect modalities, as well as those of the different potential intermedi-

aries for civil society support. 

Type of modality / intermediary Advantages Disadvantages/Risks 

Direct modality The donor is closer to the partner and can more directly 

trace results of its contributions and have more influence. 

Getting first-hand information from the field to bring into 

the dialogue. Helps keep the donor updated on contextual 

developments. Lower transaction costs. Often fits well for 

support to human rights defenders, think tanks, research 

organisations, and sector umbrella organisations that 

have a lot of information and contacts to offer to the Ice-

landic dialogue.  

Increases administrative burden of partners and the adminis-

trative role of donor. Risk of donor-driven organisations 

rather than vision-driven.  

 

Organisations become implementers of Icelandic agenda 

rather than agents of change on behalf of the local CSOs or 

international networks. 

 

Requires systematic mapping before selection. The donor 

must be aware of changes in context and new actors on the 

arena.  

Partner country CSO  Country CSOs often have good contextual knowledge 

and understanding of political and power relations. The 

channel contribute to local ownership and local CSO 

capacity development on a solid and long-term basis. 

Funding goes directly to partner country. Low transaction 

costs. 

Risk of giving power to some organisations at the expense of 

others. Risk of politicised agenda, especially in conflict/post 

conflict settings. Risk of intermediary being unfamiliar with 

Icelandic development goals and policies or unwilling to 

work in line with these (LGBT rights, gender equality, trans-

parency, accountability etc.) Often weak management and 

M&E capacity. Risk of being project driven rather than vi-

sion driven.  

Needs close monitoring by MFA, which takes resources. 

Risk of being only CSOs based in the capital city. 

Indirect modality Provides the opportunity of reaching a large number of 

organisations, at different levels (local, national, region-

al), in rural areas, and in different countries. Experience 

Risk of losing contact with realities of people on the ground. 

May bring high transaction costs. No direct input to dia-
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shows that this modality works well for local governance 

programmes and in sector programmes where service 

delivery needs to be monitored at the grass root level 

(agriculture, environment, health, education, rural de-

velopment sector programmes etc.) 

logue. Difficult to select the most effective intermediary. 

Icelandic CSOs (e.g. disability 

movement, youth movement, 

LGBT movement, sports organ-

isations, labour movement) 

Possible to draw on Icelandic technical or thematic ex-

pertise and professional networks. Can contribute to 

awareness-raising in Iceland. 

Risk of limited added value in many development contexts, 

because these CSOs will typically lack sufficient contextual 

knowledge and competence in results based management, 

organisational development, development cooperation 

frameworks. 

Risk of being supply-driven and lacking local ownership.  

High transaction costs. 

Icelandic CSOs that are part of 

experienced international net-

works (e.g. ICA, Red Cross, 

SOS) 

Considered for its possible common value base, 

knowledge of Icelandic development policy, easy com-

munication, trusted, with good international networks. 

Can leverage Icelandic MFA funding and enhance dia-

logue on development issues with MFA. 

Often fits well in conflict/post conflict settings were mis-

trust between groups exists, and there is a need for a neu-

tral, well respected party to control funding, ensure trans-

parency and arrange neutral meeting places (e.g. Western 

Balkans, Middle East). 

Contextual relevance is not guaranteed. May not build local 

capacity in partner countries. Added value needs to be specif-

ically spelt out in each case and related to cost effectiveness.  

Risk of being supply driven and lacking local ownership.  

High transaction costs.  

Partner country plat-

forms/umbrellas or organisa-

tions  

Iceland has direct dialogue with civil society in countries 

where it works, can learn from partners, and influence the 

focus of the support. Mutual benefits, mutual strengthen-

ing of capacities and close dialogue. Can reach out to 

many grassroots organisations, also outside the capital, 

funding goes directly to the partner country.  

The organisations become implementers of Icelandic agenda 

rather than agents of change on behalf of the local CSOs. 

May give power to some organisations at the expense of 

others, unless sub-granting procedures are transparent and 

accessible, and systems are in place for emerging new organ-

isations to gradually build capacity and gain access to fund-

ing. Can be politicised.  

Risk of double financing. 

International CSOs as interme-

diaries (e.g. IFRC, LWF, Save 

Potentially strong technical and/or thematic expertise. 

Can be used as consultants and for service delivery. 

May take the role, position, and funding from national/local 

organisations. Limits the role and influence of national/local 
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the Children International, 

Oxfam) 

Many have national offices with good administrative 

capacity and contextual knowledge. Good networks. Ex-

pertise in development cooperation and humanitarian 

assistance. Good track record, quick, effective, and safe.  

organisations. May not strengthen and even undermine na-

tional civil society. 

High transaction costs 

UN agencies  Many times well-reputed with good competence, sys-

tems, and capacity, but significant differences between 

countries and agencies. Particularly useful for humanitar-

ian interventions. 

UN agencies can be bureaucratic. Icelandic influence may be 

small. Difficulty to get reports related to the Icelandic coop-

eration objectives. 

High transaction costs. 

Joint donor CSO facilities  Enables each donor to leverage the combined resources 

of the facility to have much greater effect. Donors jointly 

set the thematic focus of support and selection criteria. 

Joint funding and reporting requirements facilitates ad-

ministration of CSO partners. Can reach many more 

grassroots organisations. Can engage in strategic discus-

sions on civil society with the partners. Reduces risk of 

double financing by donors supporting the same local 

CSOs, increases transparency. In line with aid effective-

ness agenda. 

Risk of a donor driven agenda and limited ownership by 

partner country organisations. Risk of disagreements in do-

nor group/board. Difficult to attribute results to a specific 

donor.  

 


